

DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES
Consolidated Quarterly Report on Regular Major Government Projects/Projects/Activities
as of the month of **MARCH**
CY 2022
PENRO: AGUSAN DEL SUR

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
	NATURAL RESOURCES ENFORCEMENT AND REGULATORY PROGRAM									
	Natural Resources Management Arrangement/Agreement and Permit Issuance									
	A. Forest Products Utilization & Land Use Regulation									
	1. Processing of Applications of Tenurial Instruments (IFMA/SIFMA/FLGMA/FLAG/FLAGT/SLUP/CBFMA)	Application of tenurial instrument with complete documents endorsed and forwarded to PENRO for evaluation with Complete Staff Work (CSW) format and categorical recommendation (no.)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	59,601	September, 2022		November, 2022		5,601	
	2. Compliance Monitoring of tenure or permit holders g. CBFM-PO	CBFMA assessed using the compliance monitoring tool by FMB 1. RO participation in the conduct of Compliance Monitoring (no.) 2. Report evaluated and recommendations for action at the RO level acted upon (no.) 3. Reports endorsed to CO (no.)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	422,203	March, 2022		November, 2022		84,441	
	4. Assessment of CSCs (devolved CSCs) Including expired, expiring, outside CBFMA	CSC area assessed and development therein indicated in the map	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	45,000	April, 2022		November, 2022		5,410	
	5. Performance Evaluation of Tenure	100% of tenurial instruments targeted for PE evaluated with categorical recommendations and	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan	157,500	April, 2022		November, 2022		23,624	

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
			CENRO Loreto							
	B. Forest Protection Program (Implementation of the Regional Forest Protection Plan)	hotspot areas neutralized/reduced								
	Menu 1. Full logistics & material support essential in forest law enforcement									
	1.4 Maintenance of Acquired Equipment									
	b. Maintenance of motorcycles/vehicles / pumboat (quarterly)	motorcycles maintained (no.)	Agusandel Sur PENRO CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	8,506	March, 2022		November, 2022	25%	8,506	
	c. Maintenance of Motor vehicles	Motor vehicle maintained (no.)	Agusandel Sur PENRO CENRO Bunawan CENRO Talacogon CENRO Bunawan CENRO Loreto	347,783	March, 2022		November, 2022	25%	86,946	
	Menu 2. Construction/Improvement of Infrastructures									
	2.1 Improvement/ maintenance of Monitoring Stations	monitoring station (no.)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	87,000	March, 2022		November, 2022	25%	13,920	
	1.15 Maintenance of Depository area	Depository area maintained (no.)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	11,250	March, 2022		November, 2022	25%	11,250	
	2.4 Maintenance of Look-out Towers	Forest Ranger Stations/ Look-out	Agusandel Sur CENRO Bunawan		March, 2022		November, 2022	25%		
	Menu 3. Active collaboration and involvement of forest communities and other stakeholders in forest protection and law enforcement undertakings									
	3.1 Activate/revitalize MFPCs, individuals and group volunteers	Individuals/Groups Deputized (no)	Agusandel Sur PENRO	25,500	March, 2022		November, 2022	25%		

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
	Menu 5 : Sustain a well-planned Information, Education and Communications campaign region-wide down to CENRO level	IEC Campaign, CENRO level meetings, consultations, orientations, seminars, symposium	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	213,085	March, 2022		November, 2022	25%	53,271	
	Menu 6. Consistent apprehension and mandatory administrative adjudication and confiscation of apprehended forest products including conveyances and other implements									
	6.1 Apprehension of undocumented forest products including NTFPs, vehicles, equipment and other implements thru proper channels	volume (bd.ft.) of apprehended undocumented forest products including NTFPs with incidence reports submitted to FMB; number of vehicles, equipment and other implements apprehended thru proper channels with incidence reports	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	141,480	March, 2022		November, 2022	25%	38,200	
	6.2 Hauling of apprehended forest products and vehicles to designated area	volume (bd.ft.) of apprehended undocumented forest products including NTFPs with incidence reports submitted to FMB number of vehicles, equipment and other implements apprehended thru proper channels with incidence reports submitted to FMB	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	54,000	March, 2022		November, 2022	25%	16,200	
	6.3 Immediate administrative & adjudication proceedings for apprehended forest products including conveyances, tools and implements	administrative adjudication proceedings report carried out within the prescription period (no.)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	60,400	March, 2022		November, 2022	25%	18,475	
	6.4 Inventory of apprehended /confiscated forest product	Forest Products Apprehended/Confiscated, Conveyances and Implements inventoried (no.)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto		March, 2022		November, 2022	25%		
	Menu 7. Provision of institutional support in investigation, filing of information and/or criminal complaints and prosecution of forestry cases									
	7.1 Support to investigation, filing and prosecution of criminal complaints	report endorsed to OUFO cc FMB with actions taken (no) cases filed with actions taken (no.)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	48,800	March, 2022		November, 2022	25%	20,478	
	7.2 Hiring of Legal Officer I	Legal Officers hired (no)	Agusandel Sur	150,921	January, 2022		December, 2022	25%	55,400	

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
	7.2 Hiring of Legal Assistant II	Legal Assistants hired (no)	Agusandel Sur	128,243	January, 2022		December, 2022	25%	44,204	
	Menu 10. Sustainable implementation of the Lawin Forest and Biodiversity Protection System									
	10.1 Support to Full Operationalization of Lawin System									
	a. Hiring of FPOs	Forest Protection Officers hired	Agusandel Sur PENRO CENRO Talacogon CENRO Bunawan CENRO Loreto	1,149,690	January, 2022		December, 2022	25%	344,907	
	b. Conduct of Patrolling	Distance Patrolled (km)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	209,050	January, 2022		December, 2022	25%	45,870	
	Menu 12. Data Management									
	12.1 Maintenance of E-database of the Apprehended/Confiscated Forest Products, Conveyances and Implements and Cases Filed	E-database maintained (no)	Agusandel Sur PENRO CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto		March, 2022		November, 2022	25%		
	Protected Areas, Caves, and Wetlands Development and Management									
	Protected Areas Development and Management									
	II. FOR PROCLAIMED AND LEGISLATED PAS									
	1. PA Management									
	1.1 Demarcation of Boundaries for Legislated Pas									
		-No. of corners of boundary relocated/established	Agusandel Sur District 2	500,830	March, 2022		December, 2022	5%	72,604	
		- No. of monument installed	PASU-AMWS							
		- No. of signages installed								
	1.2 PA Mangement Zones Ground Delineation									
		Length of PA Management zones delineated on the ground or marked based on the PAMP (length in kilometers)	Agusandel Sur PENRO (TFPL)		September, 2022		December, 2022			
	2. PA Habitat Protection									

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
	2.5 Implementation of Biodiversity Monitoring System	BMS report with analysis and summary submitted to BMB	Agusandel Sur PENRO (TFPL) CENRO Bayugan PASU-AMWS	106,947	February, 2022		September, 2022	50%	23,528	
	2.2 Communication, Education and Public Awareness (CEPA)	No. of CEPA materials developed/produced and distributed/disseminated (print)	Agusandel Sur PENRO (TFPL) CENRO Bayugan PASU-AMWS	208,540	March, 2022		November, 2022	25%	43,142	
	2.4 Hiring of Park Rangers	Park Rangers hired (no.)	Agusandel Sur PENRO (TFPL) CENRO Bayugan PASU-AMWS	873,200	January, 2022		December, 2022	25%	296,888	
	PAMB Operations Manual Preparation	No. of PAMB Operations Manual prepared	Agusandel Sur PENRO (TFPL)		September, 2022		December, 2022			
	2.1 PAMB Meetings	PAMB Operationalized (no.)/ No. of Resolutions passed	Agusandel Sur PENRO (TFPL) CENRO Bayugan PASU-AMWS	244,398	March, 2022		November, 2022	21%	68,431	
	2.3 Hiring of Ecosystems Management Specialist II (SG 10)	Ecosystems Management Specialist II hired (no.)	Agusandel Sur PASU-AMWS	210,582	January, 2022		December, 2022	25%	69,492	
	2.4 Hiring of Ecosystems Management Specialist I (SG 11)	Ecosystems Management Specialist I hired (no.)	Agusandel Sur PENRO (TFPL) PASU-AMWS	305,281	January, 2022		December, 2022	25%	89,660	
	2.3 Hiring of Park Maintenance Foreman (SG 8)	Park maintenance foreman hired (no.)	Agusan del Sur PASU-AMWS	113,988	January, 2022		December, 2022	25%	36,904	
	1.5 Ecotourism Management	ecotourism development plan reviewed by REC and approved by PAMB (no)	Agusan del Sur PENRO (TFPL)		September, 2022		December, 2022			
	Maintenance of PA Facilities	facilities maintained (no.)	Agusandel Sur PASU-AMWS		March, 2022		December, 2022	25%		
	Rehabilitation of PA Office and Ecotourism Facilities	PA Office rehabilitated (no.);	Agusandel Sur PASU-AMWS	150,000	September, 2022		December, 2022		48,531	
	Program and impact monitoring	Program and impact monitoring conducted (no.)	Agusandel Sur PASU-AMWS	3,520	September, 2022		December, 2022		3,520	
	Inventory of A & D Lands, titles issued, existing facilities/structure	No. of existing A & D Lands, titles issued, existing facilities/structure inventoried	Agusandel Sur PASU-AMWS	204,300	March, 2022		December, 2022	25%	40,860	

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
	Conduct of PA Summit/Forum a. Agusan Marsh WS Summit	summit conducted (no.)	Agusandel Sur PASU-AMWS		October, 2022		November, 2022			
III. Operation of Declared ASEAN Heritage Park and RAMSAR Sites										
	Hiring of Technical Staff	Technical Staff hired (no.)	Agusandel Sur PASU-AMWS	240,000	January, 2022		December, 2022	25%	78,254	
	Support to the Key Celebrations being a Ramsar	Celebrations conducted (no.)	Agusandel Sur PASU-AMWS		January, 2022		June, 2022	33%		
	Hiring of EMS-I (SG 11)	EMS hired (no.)	Agusandel Sur PASU-AMWS	305,266	January, 2022		December, 2022	25%	100,738	
	Conduct study tours and field visits to other AHPs to observe and learn good practices on AHP management (MTHHNM)	study tour conducted (no.)	Agusandel Sur PASU-AMWS		July, 2022		September, 2022			
	Develop an AHP Corner in each AHP	AHP Corner developed (no.)	Agusandel Sur PASU-AMWS		October, 2022		December, 2022			
III. Cave Management										
	2. Cave Assessment and Classification	Cave assessment report with recommended classification with map (no.)	Agusandel Sur CENRO Bayugan CENRO Bunawan	162,456	July, 2022		October, 2022		45,762	
	3. Preparation/Updating of Site Management Plans for Classified Caves	Cave assessment report with recommended classification with map (no.)	Agusandel Sur CENRO Talacogon CENRO Bunawan CENRO Loreto	64,500	July, 2022		October, 2022		15,475	
	4. Implementation of site management plans for classified caves	TA and preliminary interventions provided (no)/ MOA implemented	Agusandel Sur CENRO Bayugan CENRO Bunawan		July, 2022		October, 2022			
	5. Provision of Group Insurance for Cave Mgt. Focal	group insurance acquired (no.)	Agusandel Sur PASU-AMWS		January, 2022		December, 2022	100%		
IV. Conservation of Inland Wetland										
	1. Inventory & mapping of inland wetlands	identification of inland wetlands through topographic maps for prioritization for assessment	Agusandel Sur CENRO Bunawan CENRO Loreto		July, 2022		September, 2022			
	2. Profiling of inland wetlands	no. of inland wetland profiles	Agusandel Sur PASU-AMWS	54,156	September, 2022		November, 2022		9,452	
	3. Management plan preparation	Wetland management plans reviewed & endorsed to BMB (no.)	Agusandel Sur PASU-AMWS		September, 2022		November, 2022			

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
Land Management										
Land Survey, Disposition and Records Management										
		1. Land Survey and Disposition								
		1.1 Residential Free Patent under RA No. 10023								
		1.1.1 Survey and approval of residential land areas	Lot surveyed & approved (no)	Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	336,580	April, 2022	November, 2022	2%	85,412	
		1.1.2 Issuance of Residential Free Patents	patents approved and transmitted to ROD (no.)	Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	252,408	April, 2022	November, 2022	12%	75,722	
		1.2 Agricultural Areas								
		1.2.1 Approval of public land survey	plans approved (ha.)	Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto	65,200	April, 2022	June, 2022	1%	10,245	
		1.2.2 Issuance of Agricultural Free Patents	patents approved and transmitted to ROD (no.)	Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto		April, 2022	November, 2022	10%		
		Rapid Land Tenure Appraisal (RLTA)								
		Preparation of Land Tenure Profile (LTP)	LTP prepared (no.)	Agusan del Sur CENRO Bayugan		April, 2022	November, 2022			
		<i>Salaries of Adjudicator and Enumerators (1 enumerator in 4 brgys) for 3 months</i>								
		1.8 Resolution of land disputes/cases								
		1.8.1 Resolution of Land Dispute/ Cases with Claims and Conflicts	Land Cases resolved/ decided (no.)	Agusandel Sur PENRO-ADS		July, 2022	September, 2022			
		2. Land Records Management								
		2.1.3 Land Records Maintenance	Land Records maintained (no.)	Agusandel Sur PENRO CENRO Bayugan CENRO Talacogon	59,000	January, 2022	December, 2022	25%	19,470	

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
			CENRO Bunawan CENRO Loreto							
Soil Conservation and Watershed Management including River Basin Management & Devt.										
	Water Resource Utilization									
	1. Conduct of Inventory of Water Users	Water Users inventoried and mapped (No.)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto		March, 2022		November, 2022			
	2. Conduct of Identification and mapping of Water Sources	Water sources identified and mapped (No.)	Agusandel Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan CENRO Loreto		March, 2022		November, 2022			
	Forest Production Management									
	Watershed Characterization and Vulnerability Assessment	Watershed Characterization with VA report (no).	Agusandel Sur CENRO Loreto		April, 2022		November, 2022			
A.03.b Forest development, rehabilitation and maintenance and protection										
	1. Maintenance & Protection									
	1.1 Year 2 M&P (NGP 2021 Plt'n)	area effectively maintained and protected with at least 85%	Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	37,235,000	March, 2022		November, 2022	5%		
	1.2 Year 3 (NGP 2020 Plt'n)	area effectively maintained and protected with at least 85% survival	Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	31,755,000	March, 2022		November, 2022	6%		
	2. Seedling Production									
			Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	85,434,000	April, 2022		September, 2022			

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
	3. Area Development	area developed (ha.)	Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	48,152,000	May, 2022		October, 2022			
	7. Site Assessment for 2022 area for development	site assessed (ha.)	Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	1,282,384	March, 2022		June, 2022	100%	423,187	
	10. Procurement of Laptop	laptop procured (no.)	Agusan del Sur PENRO CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	943,400	January, 2022		December, 2022	100%		
	11. Hiring of NGP Extension Officer	EO hired (no.)	Agusan del Sur PENRO CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	9,305,043	January, 2022		December, 2022	25%	3,070,664	
GENERAL MANAGEMENT & SUPERVISION										
	1. Office Building Improvement/ Repair/ Rehabilitation/Expansion/completion									
	1.1 For Repair and Improvement	Office Building Improvement/ Repair/ Rehabilitation/ Expansion/ completion (No.)	Agusan del Sur CENRO Bayugan CENRO Talacogon CENRO Bunawan	10,410,140 3,399,549 2,690,100 4,320,491	September, 2022		November, 2022		1,561,521 509,932 403,515 648,074	
	2. Equipment Outlay									
	Procurement/Acquisition of Office cubicle/Modular	Office cubicles/Modular (work station) procured (no.)	Agusan del Sur PENRO CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	3,480,000	April, 2022		June, 2022			
	Procurement of Safety Vault	Safety Vault purchased (no.)	Agusan del Sur PENRO CENRO Bayugan	156,600	April, 2022		June, 2022	100%		

AGENCY	MFO/PAP	PERFORMANCE INDICATOR DESCRIPTION	LOCATION	TOTAL OBLIGATION ('000)	DATE STARTED	NO. OF EXTENSIONS	TARGET COMPLETION DATE	PROJECT STATUS		REMARKS
								% of Completion	Total Cost Incurred to Date '000 (disbursed)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
	Procurement/Acquisition of Aircondition/Airconditioning	Aircondition purchased (no.)	Agusan del Sur PENRO CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	1,716,740	April, 2022		June, 2022			
	Acquisition of Photocopy Machines	Photocopy Machines purchased (no.)	Agusan del Sur PENRO CENRO Bayugan CENRO Talacogon CENRO Loreto CENRO Bunawan	478,667	April, 2022		June, 2022	100%		


Prepared by:

Checked and verified by:

Attested by:


ALDRE D. LLAMOS
Planning Officer - II


CHELLO T. CADOTDOT
Chief, Planning Section


JOSE FLAVIO V. CONCHA
OIC, PENR Officer